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08/20/05 Statement of Ongoing Contracts as of 09/06/05

11District

11-IMP-7-1.1/7

11-IMP-86-5.9/6.1

11-IMP-86-9.8/19.5

11-IMP-86-19.5/20.6

11-IMP-86-33.4/33.7

11-IMP-111-8.8/12.6

Fed Aid

HE14
HE14
HE14

HB4N

HM1

HM1A

HA22

HA22

Pgm Code
IN IMPERIAL COUNTY NEAR CALEXICO AT
VARIOUS LOCATIONS

IN IMPERIAL COUNTY IN EL CENTRO AT
ROUTE 8 AND 86 SEPARATION

IN IMPERIAL COUNTY IN IMPERIAL AND
BRAWLEY FROM 0.1 KM SOUTH OF  AIRPORT
ROAD TO 0.5 KM SOUTH OF  LEGION ROAD

IN IMPERIAL COUNTY IN BRAWLEY AND
NEAR WESTMORLAND FROM 0.5 KM NORTH OF
LEGION ROAD TO SOUTH JUNCTION ROUTE
78 AND FROM LONE TREE 

IN IMPERIAL COUNTY NEAR WESTMORLAND
FROM 1.4 KM NORTH OF VENDEL ROAD TO
BANNISTER ROAD

IN IMPERIAL COUNTY ABOUT 9.0 KM
NORTH OF CALEXICO FROM 0.5 KM SOUTH
OF GILLETT RD TO 0.3 KM NORTH OF
HUSTON ROAD

Description 

CONSTRUCT 4 LANE HIGHWAY

TRAFFIC SIGNAL AND LIGHTING

CHIP SEAL

RUBBER ASPHALT CHIP SEAL

ASPHALT CONCRETE OVERLAY

PAVEMENT REHABILITATION

Type Of Work
COFFMAN SPECIALTIES, INC. GEN.
& ENGINEERING CONTRACTORS

GRANITE CONSTRUCTION CO.

GRAHAM CONTRACTORS, INC.

AGGEGATE PRODUCTS, INC.

STANDARD ENGINEERING

GRANITE CONSTRUCTION CO.

Contractor

SAN DIEGO,CA  92117-3632

WATSONVILLE,CA  95077-5085

SAN JOSE,CA  95159

PICO RIVERA, CA  90660-2135

BREA, CA  92823

WATSONVILLE,CA  95077-5085

 

 

 

 

 

 

GOYAL, JITENDRA

MCCLENDON, GREG

MCCLENDON, GREG

GOYAL, JITENDRA

NAPIER, MARK

MCCLENDON, GREG

Resident
Engineer

(760)355-1348

(760)355-8666

(760)355-8666

(760)350-1348

(760)355-8666

(760)355-8666

 $32,351,549

 $888,516

 $841,288

 $1,288,895

 $265,165

 $755,647

Bid + CCOs

 $32,746,055

 $930,932

 $325,007

 $1,285,222

 $246,833

 $713,848

Comp To  date

 $252,848

 $815

 $7,895

 $0

 $0

 $0

This Month
02/11/04

05/18/04

04/11/05

05/02/03

03/02/04

10/20/03

Awarded

02/17/04

06/01/04

04/20/05

05/12/03

03/12/04

10/28/03

Approved

08/20/05

04/04/06

09/14/05

06/08/07

05/24/04

08/01/05

Est Comp

 100%

 0%

 24%

 79%

 100%

 77%

%Time

 99%

 0%

 38%

 100%

 94%

 96%

% Work 

OVER RUN

PLANT EST
SATIS

SUSPENDED

 

 

SUSPENDED

Message

11-068004

11-256304

11-261104

11-241104

11-262304

11-236204

Contract 

ACIM-008 -(099)

  

  

  

  

ACNH-P111-(007)

ACIM-008 -(099)

  

  

  

  

  

ACST-X025-(026)

  

  

  

  

  

SWPPP

WPCP

WPCP

  

WPCP

WPCP

4375 JUTLAND DR., #260

P.O. BOX 50085

P.O. BOX 26770

9500 BEVERLY RD.

373 BREA HILLS AVE.

P. O. BOX 50085

722 E BARIONI BLVD

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL,CA 92251

IMPERIAL,CA 92251

IMPERIAL,CA 92251

IMPERIAL, CA 92251

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

11District

11-IMP-111-13.0/22.1

11-IMP-111-40.5/65.4

11-SD-5-.1/.3

11-SD-5-12.6/13.4

11-SD-5-14.5/15.3

11-SD-5-16.0/16.6

Fed Aid

HE14

HM1

HA25

HA22

HA22

HA22

Pgm Code
IN IMPERIAL COUNTY IN AND NEAR
BRAWLEY FROM 0.1 KM SOUTH OF
WORTHINGTON ROAD TO 0.4 KM NORTH OF
ROUTE 78

IN IMPERIAL COUNTY NEAR NILAND FROM
MAIN STREET TO IMPERIAL COUNTY LINE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
UNITED STATES AND MEXICO BORDER TO
CAMINO DE LA PLAZA  OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

Description 

CONSTRUCT 4 LANE EXPRESSWAY

CHIP SEAL

CONSTRUCT PLAZA

PAVEMENT REHABILITATION

REHABILITATE EXISTING FREEWAY RAMPS

RESURFACE EXISTING HIGHWAY

Type Of Work
GRANITE CONSTRUCTION COMPANY

WINDSOR FUEL CO.

3-D ENTERPRISES, INC.

PETERSON-CHASE GENERAL ENG.

DALEY CCAC

HANSON SJH CONSTRUCTION

Contractor

EL CENTRO,CA  92243

WINDSOR,CA  95492-0038

SAN DIEGO, CA  92109

IRVINE, CA  92614-5706

SAN DIEGO,CA  92025

SAN DIEGO CA 921639069

 

 

 

 

 

(858)874-5011

MCCLENDON, GREG

GOYAL, JITENDRA

NABIZADEH, MEHRDAD

SAWAGED, HASSAN

SAWAGED, HASSAN

NAPIER, MARK

Resident
Engineer

(760)355-8666

(760)355-1348

(858)467-4081

(619)220-7333

(858)688-1480

(619)248-1495

 $13,287,339

 $974,421

 $1,323,541

 $1,375,247

 $1,617,531

 $6,240,593

Bid + CCOs

 $13,248,798

 $0

 $1,034,177

 $0

 $1,694,237

 $3,471,541

Comp To  date

 $0

 $0

 $155,509

 $0

 $0

 $446,521

This Month
05/19/03

06/17/05

01/06/05

04/01/05

06/29/04

11/15/04

Awarded

06/05/03

06/28/05

01/13/05

04/12/05

07/20/04

12/02/04

Approved

08/01/05

11/24/06

07/28/05

10/18/05

Est Comp

 99%

 0%

 65%

 0%

 100%

 74%

%Time

 100%

 0%

 78%

 0%

 100%

 56%

% Work 

 

SUSPENDED

 

 

PLANT EST
SATIS

 

Message

11-199364

11-266604

11-079404

11-228704

11-228904

11-207914

Contract 

ACNH-P111-(065)

  

ACST-005 -(590)

ACIM-005 -(598)

ACIM-005 -(597)

ACIM-005 -(595)

  

  

PE-005 -(590)

ACNH-S015-(014)

  

ACST-S163-(024)

  

  

  

  

  

P-S163-(024)

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

2095 HWY 111

P.O. BOX 38

2180 GARNET AVE, SUITE 2C

1792 KAISER AVENUE

5370 EASTGATE MALL

P O BOX 639069

722 E. BARIONI BLVD

722 E. BARIONI BLVD

7177 OPPORTUNITY ROAD

2878 CAMINO DEL RIO
SOUTH, #410

2827 CAM DEL RIO
SOUTH, #410

2878 CAMINO DEL RIO
SOUTH, #410

IMPERIAL, CA 92251

IMPERIAL, CA 92251

SAN DIEGO,CA 92111

SAN DIEGO,CA

SAN DIEGO, CA 92108

SAN DIEGO, CA

Accepted

08/08/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

11District

11-SD-5-19.4/20.1

11-SD-5-28.3/37

11-SD-5-34.1/35

11-SD-5-34.7/35.7

11-SD-5-51.1/72.4

11-SD-8-6.7/21.3

Fed Aid

HA25

HE13

HA25

HB4C

HA22

HB4N

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
THE DEL MAR HEIGHTS OVERCROSSING TO
1.1 KM SOUTH OF THE SAN DIEGUITO
BRIDGE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
1.0 KM NORTH OF DEL MAR  HEIGHTS ROAD
OVERCROSSING TO 1.0 KM SOUTH OF VIA
DE LA VALLE UNDERC

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

Description 

REPLACE PLANTING AND IRRIGATION

WIDEN FREEWAY AND BRIDGES

SLOPE REPAIR/EROSION CONTROL

PLANTING AND IRRIGATION

RESURFACE EXISTING HIGHWAY

REPAIR AND UPGRADE LOOP DETECTORS

Type Of Work
MARINA LANDSCAPE

E.L. YEAGER CONSTRUCTION CO.
INC.

PACIFIC RESTORATION GROUP

PACIFIC RESTORATION GROUP, INC

HANSON SJH CONSTRUCTION

TDS ENGINEERING

Contractor

ANAHEIM, CA  92805

SAN DIEGO,CA  92130

CORONA, CA  92877

CORONA, CA  92877

SAN DIEGO,CA  92163-9069

WESTLAKE VILLAGE, CA
91361-

 

 

 

 

 

 

HURTZIG, JOHN

KHAN, MOHAMMED

ARINDUQUE, RAY

HURTZIG, JOHN

LEVINE, GARY

PEREZ, AL

Resident
Engineer

(858)467-4086

(858)720-2111

(858)467-4084

(858)467-4086

(760)796-4666

(858)467-4093

 $2,783,781

 $118,839,042

 $330,008

 $700,592

 $3,168,211

 $362,903

Bid + CCOs

 $2,806,870

 $83,795,828

 $312,991

 $443,020

 $2,890,822

 $312,256

Comp To  date

 $4,506

 $2,068,793

 $3,033

 $3,834

 $0

 $18,030

This Month
10/01/01

02/27/02

04/12/00

08/04/04

05/13/04

10/19/04

Awarded

10/23/01

03/12/02

04/21/00

08/20/04

05/24/04

10/27/04

Approved

12/09/05

11/27/07

08/31/05

02/10/10

07/20/05

09/06/05

Est Comp

 0%

 0%

 0%

 0%

 0%

 76%

%Time

 0%

 0%

 0%

 0%

 0%

 86%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

PLANT EST
SATIS

PLANT EST
SATIS

PLANT EST
SATIS

SUSPENDED

Message

11-069104

11-0301U4

11-068704

11-065104

11-073704

11-081204

Contract 

ACNH-X073-(058)

ACIM-X073-(059)

  

STPL-6211-(037)

ACIM-005 -(593)

  

  

STPL-6066-(039)

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

1100 E. KATELLA AVE

3063 E.CARMEL VALLEY RD.

P.O. BOX 77038

P.O. BOX 77038

P.O. BOX 639069

2899 AGOURA RD, #171

7177 OPPORTUNITY RD.

11803 SORRENTO VALLEY
RD, B

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD.

1780 W MISSION ROAD

7177 OPPORTUNITY RD.

SAN DIEGO,CA 92111

SAN DIEGO, CA 92121

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

ESCONDIDO,CA 92025

SAN DIEGO,CA 92111

Accepted

08/31/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

11District

11-SD-8-36.5/0

11-SD-8-48.4/49.3

11-SD-15-.6/2.4

11-SD-15-5.4/5.6

11-SD-15-6.4/7.5

11-SD-15-6.5/10.1

Fed Aid

HA21

HA22

HA25

HE14

HB1

HA25

Pgm Code
IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS FROM 0.2 KM WEST OF
SWEETWATER RIVER BRIDGE TO 0.5 KM
EAST OF LA POSTA CREEK BRIDGE

IN SAN DIEGO COUNTY AT BUCKMAN
SPRINGS FROM 0.8 KM WEST OF BUCKMAN
SPRINGS ROAD UNDERCROSSING TO 0.7 KM
EAST OF BUCKMAN SPRINGS RO

IN SAN DIEGO COUNTY IN SAN DIEGO ON
ROUTE 15 FROM OCEANVIEW BLVD
OVERCROSSING TO 0.3 KM NORTH OF
ROUTE 94 AND ON 94 FROM 0.6 KM 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.2 KM NORTH OF MONROE AVENUE TO
ADAMS AVENUE OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF ROUTE 15 AND 8
SEPARATION TO 1.1 KM NORTH OF FRIARS
ROAD OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM SOUTH OF FRIARS ROAD
OVERCROSSING TO 0.2 KM NORTH OF
CLAIREMONT MESA BLVD OVERCROSSI

Description 

BRIDGE REHABILITATION

ASPHALT CONCRETE OVERLAY

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

WIDEN EXISTING FREEWAY

PLANTING AND IRRIGATION

Type Of Work
TRUESDELL CORPORATION OF
CALIFORNIA INC

HAZARD CONSTRUCTION CO.

SHIVA CONSTRUCTION

TERRA-CAL CONSTRUCTION

FCI CONSTRUCTORS, INC. TOM
TISCHER, PROJECT MANAGER

DIVERSIFIED LANDSCAPE

Contractor

PHOENIX AZ 85040

SAN DIEGO,CA  92192

SAN DIEGO, CA 92106

SAN DIEGO,CA  92116

VISTA, CA  92081-8831

SINCHESTER, CA  92596

(602)437-1711

 

 

 

 

 

MCCLENDON, GREG

HURTZIG, JOHN

ARINDUQUE, RAY

MORALES, ANGEL

HURTZIG, JOHN

Resident
Engineer

 

(760)355-8666

(858)467-4086

(858)467-4084

(619)688-6995

(858)467-4086

 $3,988,952

 $816,670

 $719,249

 $1,964,451

 $6,427,656

 $2,234,637

Bid + CCOs

 $0

 $96,138

 $656,134

 $1,929,819

 $6,415,197

 $2,083,522

Comp To  date

 $0

 $96,138

 $0

 $0

 $74,369

 $9,877

This Month
08/04/05

05/02/05

07/25/01

10/16/01

08/12/03

12/06/02

Awarded

08/19/05

05/13/05

08/01/01

10/31/01

09/04/03

12/17/02

Approved

10/13/05

05/09/05

04/30/03

09/30/05

01/30/07

Est Comp

 0%

 16%

 54%

 100%

 100%

 0%

%Time

 0%

 12%

 92%

 100%

 95%

 0%

% Work 

 

 

 

COMPLETED

 

PLANT EST
SATIS

Message

11-080004

11-237074

11-235904

11-234714

11-064904

11-070804

Contract 

ACIM-008 -(300)

  

  

ACNH-P015-(013)

ACNH-015 -(189)

ACIM-015 -(190)

  

  

  

  

I-015 -(189)

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

3529 E WOOD STREET

P.O. BOX 229000

1360 ROSECRANS STREET, STE. E

3907 ADAMS AVENUE

2585 BUSINESS PARK DRIVE

33801 WASHINGTON ST.

722 E. BARIONI BLVD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD.

2878 CAMINO DEL RIO,
SO, #410

7177 OPPORTUNITY RD.

IMPERIAL, CA 92251

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

SAN DIEGO, CA 92108-3847

SAN DIEGO, CA 92111

Accepted

07/29/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

11District

11-SD-15-8.9/9.7

11-SD-15-10.1/M11.2

11-SD-15-13.0/50.9

11-SD-15-13.1/M16.8

11-SD-15-17.3/M19.1

11-SD-15-18.5/M20.5

Fed Aid

HA23

HA23

HA22

HB4C
HB4N

HB4N
HB4C

HB4N
HB4C

Pgm Code
IN SAN DIEGO COUNTY (SINK HOLE)

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.2 KM SOUTH OF MIRAMAR WAY
OVERCROSSING TO 1.4 KM NORTH OF  MIRA
MESA BOULEVARD UNDERCROSSI

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
MERCY ROAD UNDERCROSSING TO 0.6 KM
SOUTH OF THE ROUTE 56 AND 15
SEPARATION

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

Description 

EMERGENCY EARTHWORK

REPLACE PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

WIDEN EXISTING HIGHWAY AND BRIDGE

WIDENING RAMP AND BRIDGE

CONSTRUCT INTERCHANGE IMPROVEMENTS

Type Of Work
ERRECAS INC

DIVERSIFIED LANDSCAPE CO

HANSON SJH CONSTRUCTION

COFFMAN SPECIALTIES, INC.
GENERAL & ENGR CONTRACTORS

FCI CONSTRUCTORS, INC.
SOUTHERN DIVISION

FCI CONSTRUCTORS INC

Contractor

SPRING VALLEY CA  91979

WINCHESTER, CA  92596

SAN DIEGO,CA  92163-9069

SAN DIEGO,CA  92117-3610

VISTA,CA  92081

VISTA, CA  92083-8831

 

 

 

 

 

 

HURTZIG, JOHN

SAWAGED, HASSAN

HSU, PAUL

BREYER, RICHARD

JUAREZ, DANIEL

Resident
Engineer

 

(858)467-4086

(858)688-1480

(858)720-2104

(858)720-2137

(760)796-4656

 $1,000,000

 $438,205

 $4,304,521

 $17,153,887

 $14,803,285

 $16,727,467

Bid + CCOs

 $0

 $360,679

 $577,363

 $16,623,259

 $10,621,507

 $16,226,083

Comp To  date

 $0

 $0

 $29,798

 $292,863

 $1,155,521

 $64,598

This Month
03/01/98

09/27/04

09/23/04

02/20/03

05/25/04

01/03/03

Awarded

03/01/98

10/14/04

10/13/04

02/27/03

06/10/04

01/23/03

Approved

07/22/05

12/31/05

10/21/05

01/18/06

06/02/06

Est Comp

 0%

 100%

 12%

 93%

 39%

 0%

%Time

 0%

 100%

 13%

 94%

 71%

 0%

% Work 

 

PLANT EST
SATIS

 

 

 

PLANT EST
SATIS

Message

11-233204

11-262474

11-077304

11-232604

11-2326U4

11-2348U4

Contract 

ER-    -(   )

ACIM-3903-(004)

ACIM-015 -(197)

ACNH-015 -(188)

ACNH-015 -(194)

ACNH-015 -(187)

  

ACST-3904-(004)

  

I-015 -(188)

I-015 -(194)

I-015 -(187)

  

P-3904-(004)

  

  

  

ACST-P056-(001)

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 1161

33801 WASHINGTON ST.

P.O. BOX 639060

4375 JUTLAND DRIVE, 260

2585 BUSINESS PARK DRIVE

585 BUSINESS PARK DRIVE

7177 OPPORTUNITY RD.

2878-410 CAMINO DEL
RIO SOUTH

11803 SORRENTO VALLEY
RD., C

13553 RANCHO SANTA FE
FARMS RD.

1780 W. MISSION RD.

SAN DIEGO, CA 92111

SAN DIEGO,CA 92108

SAN DIEGO,CA 92121

SAN DIEGO, CA 92130

ESCONDIDO,CA 92025

Accepted

07/26/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

11District

11-SD-15-18.9/M19.5

11-SD-15-19.0/M22

11-SD-15-22.0/M24.1

11-SD-15-24.0/M26.5

11-SD-52-8.5/9.1

11-SD-54-3.6/5.6

Fed Aid

HB4C
HB4C

HB4C
HB4C
HB4C

HB4C
HB4C
HB4C

HB4C
HB4C

HA25

HA25

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
CAMINO DEL NORTE UNDERCROSSING TO 0.5
KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING TO 0.7 KM SOUTH OF VIA
RANCHO PARKWAY OVE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.3 KM WEST TO 0.7 KM EAST  OF SANTO
ROAD OVERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR  SAN
DIEGO FROM 1.0 KM EAST OF REO DRIVE
OVERCROSSING TO 1.0 KM EAST OF
BRIARWOOD ROAD OVERCROSSIN

Description 

CONSTRUCT MANAGED LANES

CONSTRUCT BRIDGES AND MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

HIGHWAY PLANTING RESTORATION

REPLACE PLANTING AND IRRIGATION

Type Of Work
FCI CONSTRUCTORS, INC.

COFFMAN SPECIALTIES, INC. DAN
JORDAN, AREA MANAGER

FCI/BBCI, JV ATTENTION RICK
FINKEN

FCI CONSTRUCTORS/ BALFOUR
BEATTY, A JV DALE NELSON

BELAIRE-WEST LANDSCAPE, INC.

REYCO EROSION CONTROL

Contractor

VISTA, CA  92081-881

SAN DIEGO,CA  92117-3632

VISTA, CA  92081

VISTA, CA  92081

BUENA PARK, CA  90622

CORONA, CA  91720

 

 

 

 

 

 

BOBOTIS, MARK

AL-JAFRI, ABU-BAKR

HSU, PAUL

BINNS, CORY

HURTZIG, JOHN

HURTZIG, JOHN

Resident
Engineer

(858)688-1508

(858)679-5568

(858)720-2104

(858)679-5567

(858)467-4086

(858)467-4086

 $32,419,742

 $52,240,446

 $68,083,230

 $82,866,607

 $473,986

 $526,765

Bid + CCOs

 $1,346,598

 $32,705,324

 $19,287,358

 $15,573,211

 $475,298

 $519,483

Comp To  date

 $414,963

 $1,158,131

 $2,986,543

 $1,290,197

 $1,848

 $0

This Month
04/14/05

10/29/03

08/11/04

09/09/04

12/20/01

05/22/00

Awarded

04/26/05

11/13/03

08/26/04

09/22/04

01/09/02

06/06/00

Approved

08/15/07

03/13/07

10/29/07

09/06/07

09/01/05

01/14/05

Est Comp

 13%

 50%

 24%

 20%

 0%

 100%

%Time

 4%

 62%

 28%

 19%

 0%

 100%

% Work 

 

 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

Message

11-080934

11-080904

11-080914

11-080924

11-247704

11-079204

Contract 

ACIM-015 -(200)

ACIM-015 -(191)

ACIM-015 -(192)

ACIM-015 -(196)

  

  

ACST-P056-(002)

CMST-6211-(032)

CMST-6211-(034)

  

  

  

P-P056-(002)

PL-6211-(032)

PL-6211-(034)

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

2585 BUSINESS PARK DRIVE

4375 JUTLAND DRIVE, SUITE 260

2585 BUSINESS PARK

2585 BUSINESS PARK WAY

P.O. BOX 6270

206 N. SMITH ST.

13560 EVENING CREEK
DRIVE N.

13220 EVENING CREEK
DRIVE, #112

11803-C SORRENTO
VALLEY ROAD

13588 SABRE SPRINGS
PKWY

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92121

SAN DIEGO, CA 92128

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

Accepted

07/22/05

Location
Storm Water
Plan
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11District

11-SD-54-5.0/0

11-SD-54-12.2/T14.2

11-SD-56-.6/

11-SD-56-2.2/6.2

11-SD-67-1.9/5.2

11-SD-67-3.9/18.5

Fed Aid

HE14

HA22

HE14
HE14

HB1

HM1A

Pgm Code
IN SAN DIEGO COUNTY NEAR SAN DIEGO AT
0.8 KM SOUTHEAST OF BRIARWOOD ROAD
OVERCROSSING

IN SAN DIEGO COUNTY NEAR EL CAJON
FROM 0.2 KM WEST OF BRABHAM STREET TO
0.1 KM WEST OF KENDRICK WAY

DUMMY EA IN CAS - PER DISTRICT
REQUEST CONSTRUCTION OF STATE ROUTE
56 FROM 0.6 KM WEST OF CARMEL MT.
ROAD TO 0.6 KM EST OF BLACK M

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.6 KM EAST OF CARMEL COUNTRY ROAD
OVERCROSSING TO 0.3 KM EAST OF CAMINO
DEL SUR UNDERCROSSI

IN SAN DIEGO COUNTY IN AND NEAR
SANTEE AT VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SANTEE AND
POWAY FROM RIVERFORD ROAD
UNDERCROSSING TO 0.1 KM SOUTH OF
ARCHIE MOORE ROAD

Description 

MITIGATION PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

CONST 4-LANE FWY & INTERCHANGE

PLANTING AND IRRIGATION

INSTALL CENTERLINE RUMBLE STRIP

RESURFACE ASPHALT CONCRETE

Type Of Work
NATURES IMAGE INC

HANSON SJH CONSTRUCTION

E. L. YEAGER CONSTRUCTION CO.

VALLEY CREST LANDSCAPE
DEVELOPMENT, INC.

MODERN ALLOYS, INC.

DALEY-CCAC

Contractor

LAKE FOREST CA 92630

SAN DIEGO CA 921639069

RIVERSIDE, CA 92502

SAN DIEGO, CA  92121

STANTON, CA  90680

SAN DIEGO, CA  92121

(949)454-1225

(858)874-5011

 

 

 

 

ARINDUQUE, RAY

HURTZIG, JOHN

FIGUEROA, RENE

FIGUEROA, RENE

Resident
Engineer

(858)467-4088

 

 

(858)467-4086

(619)588-9069

(619)588-9069

 $1,122,516

 $1,299,358

 $1,122,915

 $3,751,303

 $1,071,124

 $2,672,886

Bid + CCOs

 $852,392

 $0

 $0

 $833,257

 $365,754

 $2,620,633

Comp To  date

 $2,367

 $0

 $0

 $425,212

 $365,754

 $17,857

This Month
10/22/02

07/05/05

12/07/99

04/06/05

05/16/05

12/28/04

Awarded

10/30/02

07/20/05

01/01/00

04/22/05

05/31/05

01/13/05

Approved

04/23/08

07/27/09

11/02/05

10/20/05

Est Comp

 0%

 0%

 0%

 24%

 18%

 100%

%Time

 0%

 0%

 0%

 22%

 35%

 96%

% Work 

PLANT EST
SATIS

 

 

 

 

OVER RUN

Message

11-249804

11-236304

11-172834

11-172894

11-257504

11-241184

Contract 

  

ACST-S054-(006)

XSD-    -(   )M

  

ACST-P067-(067)

  

  

P-S054-(006)

-    -()

  

PPH-P067-(067)

  

  

  

  

  

  

  

SWPPP

WPCP

  

SWPPP

WPCP

WPCP

20381 LAKE FOREST DR STE B19

P O BOX 639069

P. O. BOX 87

8450 MIRAMAR PLACE

11172 WESTERN AVENUE

5370 EASTGATE MALL

7177 OPPORTUNITY RD.

7177 OPPORTUNITY ROAD

1463 BROADWAY

1463 BROADWAY

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

EL CAJON, CA 92020

EL CAJON, CA 92021

Accepted

Location
Storm Water
Plan
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11District

11-SD-67-6.7/9.3

11-SD-76-11.8/12.1

11-SD-78-10.5/11.6

11-SD-78-17.2/0

11-SD-78-20.7/21.3

11-SD-79-20.3/53

Fed Aid

HB1

HB4C

HE11

HB1

HB1

HM1A

Pgm Code
IN SAN DIEGO COUNTY NEAR LAKESIDE
FROM WILLOW ROAD TO VIGILANTE ROAD

IN SAN DIEGO COUNTY IN BONSALL FROM
0.3 KM WEST TO 0.2 KM EAST OF OLIVE
HILL ROAD

IN SAN DIEGO COUNTY IN SAN MARCOS
FROM 1.1 KM WEST TO 0.6 KM EAST OF
LAS POSAS UNDERCROSSING

IN SAN DIEGO COUNTY IN ESCONDIDO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY NEAR ESCONDIDO
FROM CITRUS AVENUE TO FLORA VISTA
DRIVE

IN SAN DIEGO COUNTY FROM SANTA YSABEL
TO THE RIVERSIDE COUNTY LINE

Description 

CONSTRUCT MEDIAN BUFFER

WIDENED INTERSECTION

CONSTRUCT NEW INTERCHANGE

INSTALL NEW MEDIAN BARRIER

REVISE INTERSECTION WIDEN SHOULDERS

PAVEMENT REJUVENATOR

Type Of Work
ERRECA'S INC.

HAZARD CONSTRUCTION COMPANY

ORTIZ ENTERPRISES INCORPORATED

CORRAL CONSTRUCTION

R.J. BULLARD CONSTRUCTION, INC

GRANITE CONSTRUCTION COMPANY

Contractor

LAKESIDE, CA  92040

SAN DIEGO,CA  92192-9000

IRVINE CA 92618

WILSONVILLE, OR  97070

BONSALL, CA  92003-1577

WATSONVILLE CA 950775085

 

 

(949)753-1414

 

 

(831)724-1011

FIGUEROA, RENE

LEVINE, GARY

LEVINE, GARY

FIGUEROA, RENE

LEVINE, GARY

Resident
Engineer

(619)588-9069

(760)796-4666

(760)796-4666

(619)588-9069

(760)796-4666

 

 $2,477,366

 $1,765,558

 $9,627,137

 $291,192

 $2,665,044

 $236,315

Bid + CCOs

 $326,680

 $1,098,399

 $4,932,374

 $246,208

 $623,922

 $0

Comp To  date

 $20,365

 $347,163

 $399,535

 $246,208

 $91,675

 $0

This Month
06/03/05

01/13/05

09/09/04

05/04/05

08/20/04

04/12/00

Awarded

06/16/05

01/26/05

09/16/04

05/13/05

09/08/04

04/24/00

Approved

12/29/05

09/20/05

06/11/07

09/08/05

09/06/06

Est Comp

 26%

 100%

 49%

 50%

 92%

 0%

%Time

 13%

 62%

 51%

 83%

 23%

 0%

% Work 

 

 

 

 

 

 

Message

11-241804

11-257104

11-183644

11-260004

11-241904

11-238804

Contract 

ACST-P067-(068)

HP21-6211-(003)

STPL-5381-(018)

ACST-X073-(071)

ACST-P078-(102)

  

PH-P067-(068)

L-6211-(003)

  

PHG-X073-(071)

PH-P078-(102)

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

  

12570 SLAUGTERHOUSE CYN RD.

P.O. BOX 229000

6 CUSHING STE 200

P.O. BOX 347

P.O. BOX 1577

P O BOX 50085

1463 BROADWAY

1780 W. MISSION ROAD

1780 W. MISSION ROAD

1463 BROADWAY

1780 W. MISSION ROAD

EL CAJON, CA 92020

ESCONDIDO,CA 92025

ESCONDIDO,CA 92025

EL CAJON, CA 92020

ESCONDIDO,CA 92025

Accepted

Location
Storm Water
Plan
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11District

11-SD-94-3.7/4.6

11-SD-94-17.5/17.7

11-SD-125-11.5/12.2

11-SD-125-22.3/0

11-SD-163-.9/2.8

11-SD-163-1.2/2.4

Fed Aid

HA25

HA25

HE14

HB4C

HB1

HB1

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY NEAR JAMUL FROM
RANCHO MIGUEL ROAD TO 0.3 KM EAST OF
RANCHO MIGUEL ROAD

IN SAN DIEGO COUNTY IN AND NEAR
LEMON GROVE FROM 1.0 KM SOUTH OF TROY
STREET TO TROY STREET

IN SAN DIEGO COUNTY IN SANTEE AT THE
NORTH TERMINUS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
ROUTE 5 AND 163 SEPARATOR TO PASCOE
STREET OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF ROUTE 5 AND 163
SEPARATION TO 0.2 KM SOUTH OF
ROBINSON AVENUE OVERCROSSING

Description 

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

CONSTRUCT RETAINING WALL

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

INSTALL NEW MEDIAN GUARD RAIL

Type Of Work
TERRA-CAL CONSTRUCTION

DIVERSIFIED LANDSCAPE

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION INC

3-D ENTERPRISES, INC.

DIVERSIFIED LANDSCAPE CO.

MODERN ALLOYS, INC.

Contractor

BALDWIN PARK, CA 91706

WINCHESTER, CA 92596

IRVINE CA 926145706

SAN DIEGO, CA  92109

WINCHESTER,CA  92596

STANTON,CA  90680

 

 

(949)252-0441

 

 

 

HURTZIG, JOHN

ARINDUQUE, RAY

FIGUEROA, RENE

HURTZIG, JOHN

ARINDUQUE, RAY

NAPIER, MARK

Resident
Engineer

(858)467-4086

(858)467-4084

(619)588-9073

(858)467-4086

(858)467-4048

(619)688-6955

 $2,857,389

 $354,670

 $2,612,493

 $1,958,226

 $598,982

 $1,198,095

Bid + CCOs

 $2,814,317

 $227,294

 $2,593,034

 $85,595

 $440,276

 $1,043,211

Comp To  date

 $10,689

 $2,854

 $0

 $85,595

 $2,326

 $3,318

This Month
05/03/01

05/05/04

11/21/03

05/24/05

02/28/05

07/21/04

Awarded

05/16/01

05/19/04

12/03/03

06/02/05

03/15/05

08/03/04

Approved

08/31/05

08/05/09

07/22/05

03/13/07

08/05/08

09/30/05

Est Comp

 0%

 0%

 0%

 4%

 11%

 0%

%Time

 0%

 0%

 0%

 4%

 73%

 0%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

PLANT EST
SATIS

 

 

PLANT EST
SATIS

Message

11-070204

11-176424

11-253504

11-260524

11-258024

11-258014

Contract 

ACIM-805 -(581)

  

ACNH-P125-(016)

STPL-6211-(040)

  

  

ACNH-S094-(051)

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

14530 JOANBRIDGE STREET

33801 WASHINGTON ST.

1702 KAISER AVENUE

2180-2C GARNET AVENUE

33801 WASHINGTON ST.

11172 WESTERN AVENUE

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

1463 BROADWAY

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

2878-410 CAM DEL RIO
SOUTH

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

EL CAJON, CA 92021

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

SAN DIEGO,CA 92108-3847

Accepted

Location
Storm Water
Plan
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11District

 $13,383,387 $305,792,061 $548,365,178

11-SD-805-8.7/9.7

11-SD-905-10.9/11.7

Fed Aid

HA25

HE11
HE11

Pgm Code
IN SAN DIEGO COUNTY IN CHULA VISTA
AND NATIONAL CITY ON RTE 805 FROM
SWEETWATER RIVER BR TO 22ND ST PED OC
AND ON RTE 54 FROM EDGE

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

Description 

REPLCE PLANTNG AND IRRIGATION

CONSTRUCT INTERCHANGE

Type Of Work
PACIFIC RESTORATION GROUP

FCI CONSTRUCTORS, INC.

Contractor

CORONA,CA  92877

VISTA, CA  92083-8831

 

 

ARINDUQUE, RAY

CARDENAS, VICTOR

Resident
Engineer

(858)467-4084

(619)661-9275

 $1,365,397

 $14,733,186

Bid + CCOs

 $1,362,811

 $13,570,493

Comp To  date

 $0

 $825,838

This Month
04/15/99

10/18/02

Awarded

04/28/99

10/29/02

Approved

08/01/05

06/21/06

Est Comp

 100%

 100%

%Time

 100%

 89%

% Work 

PLANT EST
SATIS

 

Message

11-065704

11-091804

Contract 

ACIM-805 -(571)

ACNH-A905-(012)

AC-S054-(004)

HPD-A905-(013)

STP-S054-(004)

ACIM-805 -(587)

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

P.O. BOX 77038

2585 BUSINESS PARK DRIVE

7177 OPPORTUNITY ROAD

8862 AIRWAY ROAD

SAN DIEGO,CA 92111

SAN DIEGO,CA 92154-6223

Accepted

08/02/05

Location
Storm Water
Plan



11-068004

11-256304

11-261104

11-241104

11-262304

11-236204

11-199364

11-266604

11-079404

11-228704

11-228904

11-207914

11-069104

11-0301U4

11-068704

11-065104

11-073704

11-081204

11-080004

11-237074

11-234714

11-077304

Contract

11-IMP-7-1.1/7

11-IMP-86-5.9/6.1

11-IMP-86-9.8/19.5

11-IMP-86-19.5/20.6

11-IMP-86-33.4/33.7

11-IMP-111-8.8/12.6

11-IMP-111-13.0/22.1

11-IMP-111-40.5/65.4

11-SD-5-.1/.3

11-SD-5-12.6/13.4

11-SD-5-14.5/15.3

11-SD-5-16.0/16.6

11-SD-5-19.4/20.1

11-SD-5-28.3/37

11-SD-5-34.1/35

11-SD-5-34.7/35.7

11-SD-5-51.1/72.4

11-SD-8-6.7/21.3

11-SD-8-36.5/0

11-SD-8-48.4/49.3

11-SD-15-5.4/5.6

11-SD-15-13.0/50.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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11-232604

11-2326U4

11-2348U4

11-080934

11-080904

11-080914

11-080924

11-235904

11-064904

11-070804

11-233204

11-262474

11-247704

11-079204

11-249804

11-236304

11-172834

11-172894

11-241804

11-257504

11-241184

11-257104

Contract

11-SD-15-13.1/M16.8

11-SD-15-17.3/M19.1

11-SD-15-18.5/M20.5

11-SD-15-18.9/M19.5

11-SD-15-19.0/M22

11-SD-15-22.0/M24.1

11-SD-15-24.0/M26.5

11-SD-15-.6/2.4

11-SD-15-6.4/7.5

11-SD-15-6.5/10.1

11-SD-15-8.9/9.7

11-SD-15-10.1/M11.2

11-SD-52-8.5/9.1

11-SD-54-3.6/5.6

11-SD-54-5.0/0

11-SD-54-12.2/T14.2

11-SD-56-.6/

11-SD-56-2.2/6.2

11-SD-67-6.7/9.3

11-SD-67-1.9/5.2

11-SD-67-3.9/18.5

11-SD-76-11.8/12.1

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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11-183644

11-241904

11-260004

11-238804

11-070204

11-176424

11-253504

11-260524

11-258024

11-258014

11-065704

11-091804

Contract

11-SD-78-10.5/11.6

11-SD-78-20.7/21.3

11-SD-78-17.2/0

11-SD-79-20.3/53

11-SD-94-3.7/4.6

11-SD-94-17.5/17.7

11-SD-125-11.5/12.2

11-SD-125-22.3/0

11-SD-163-.9/2.8

11-SD-163-1.2/2.4

11-SD-805-8.7/9.7

11-SD-905-10.9/11.7

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

Page
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Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $414,391,299

 $91,249,193

 $21,413,580

 $17,422,633

 Bid + CCO

 $200,709,666

 $84,748,908

 $8,057,730

 $11,177,357

 Work Comp

-I-

-F-

-S-

-SH-



11

District

 $5,912,349

Work Completed This Period

 Statement of Ongoing Contracts -Summary

11District

 $548,365,178  $305,792,061

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STORM DAMAGE REPAIR

Category

 $1,000,000

 $2,888,473

 Bid + CCO

 $0

 $1,098,399

 Work Comp

District Total:

Work completed this Period:  $5,912,349

-ER-
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